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April 15,2008

Mr. Kevin L. Rochlin

Remedial Project Manager

U.S. Environmental Protection Agency
Region 10

1200 Sixth Avenue, ECL-111

Seattle, WA 98101

RE: Monthly Report: No. 142, March 2008
Operable Unit No. 02
Asarco Tacoma Smelter Site

Dear Mr. Rochlin:

Point Ruston is submitting this monthly report per the requirements of paragraph 48 of the
Consent Decree for the above referenced site. Point Ruston will continue to provide monthly
reports to EPA for the site organized in the same manner as previous reports prepared by
Asarco to follow item (a) through (g) of this paragraph.

If you have any questions, please call me.

Sincerely,

Sue O’Neill
Site Manager

Attachment (2 copies)

cc: Chung Ki Yee - Washington Department of Ecology
Evan Griffiths - CH2MHill (2 copies)
Richard Kauffman - ATSDR c/o U.S. EPA Region 10
Leslie Ann Rose - Citizens for a Healthy Bay
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Monthly Report No. 142, March 2008
Operable Unit 02
Asarco Tacoma Smelter Site

Actions taken to achieve compliance with the Consent Decree during the previous
month.

1.

A regular monthly design review meeting was not held in February.

2. Amendments to Asarco’s final Upland Remediation Design (September 2006) are

being prepared consistent with the Second Amendment to the Consent Decree.
Remedial Action activities continued.

Summary of sampling, tests, and all other data received or generated by Point Ruston
in the previous month.

1.

Outfall activities including the following:

Section 2.3 of the Final Statement of Work (SOW) for Remedial Design and
Remedial Action — Exhibit F to the Second Amendment requires Point Ruston to
continue outfall monitoring. Outfalls will be monitored to determine if the
monthly average surface water outfall concentrations for arsenic, copper, and zinc
exceed 0.5 ppm at the North and South site outfalls until they are abandoned.

Weekly composite samples will be collected at each outfall during the construction
season. During the winter season, outfall samples will be collected every other
month. Asarco began the following schedule in May of 2003 which Point Ruston
will continue to implement: weekly composite samples will be collected from
May-October, and in December, February, and April. Outfall samples were not
collected in March consistent with the schedule.

Point Ruston collects OCF leachate in a 5,000 gallon polyethylene tank for offsite
shipment and disposal. LCRS and LDCRS volumes are monitored weekly in
accordance with the draft OCF OMMP. LCRS volumes currently average
approximately 209 gallons per day on the LCRS. Point Ruston shipped 4,750
gallons of leachate (6.1 ppm results attached) on March 10, 2007.

Work Plans and other deliverables completed and submitted during the previous
month.

1. On March 5, 2008, Point Ruston received comments via e-mail from EPA on
the Point Ruston Remediation Design submitted to EPA on January 31, 2008.

2. On March 25, 2008, Point Ruston received comments from EPA via e-mail on
the Stack Hill Institutional Control Plan submitted to EPA on December 20,
2007.
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3. Remedial Action during March included the following tasks:

= OCEF construction activities:
> Maintained leachate collection system and shipped leachate for offsite
treatment as necessary to maintain adequate storage capacity in the
temporary storage tank.
= Stack Hill construction activities:
> Maintained erosion and surface water controls
> Continued development - activities, began installation of dry utilities and
pouring the foundation for the first model home
> Hauled utility trench soils to lower site for use as cap materials

= Site-wide remediation activities:
» Continued surface water controls ,
» Maintained haul roads and stockpiles onsite
» Maintained erosion and surface water controls

D. Actions scheduled for the next six weeks.

1.

3.

Point Ruston will submit responses tn/f‘El% comments received on the Point
Ruston Remediation Design on)dﬁg, 2008. A revised design will also be
submitted incorporating revisions based on EPA comments received.
Point Ruston will submit responses-to.E] mments received on the Stack Hill
Institutional Control Plan on MasCh ég} 8. A revised Institutional Control Plan
will also be submitted incorporating revisfons based on EPA comments received.
The following Remedial Action tasks are planned to continue:
*= RA Monitoring:

» Outfall sampling (weekly composite samples) during scheduled months

» Air monitoring during remedial action activities
= OCF construction activities:

> Continue collection of leachate for offsite disposal

» Continue monitoring of leachate volumes
= Stack Hill construction activities:

» Erosion controls and site maintenance

» Continue development activities including dry utility installation, model

home construction, and paving roads

‘' Site-wide construction activities:

» Continue surface water controls
» Maintain roads and stockpiles onsite
> Maintain erosion controls
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Percentage completion, unresolved delays encountered or anticipated that may affect
schedule, and efforts to mitigate delays.

1. Point Ruston is completing permitting for the ﬁrst phase of development on the
lower site with the City of Tacoma.

Modifications to work plans or schedules proposed to or approved by EPA.

1. The Second Amendment to the Consent Decree was finalized and the sale of the
property to Point Ruston LLC completed on October 31, 2006.

Activities undertaken to support Community Relations Plan during the previous month
and planned for the next four weeks.

1. Point Ruston attends the Town of Ruston’s Town Council meetings routinely to
answer question or give briefings regarding the status of RA and development
planning activities (1% and 3™ Monday of each month).

2. Point Ruston is working with the City of Tacoma on development plans which
incorporate remediation components for the site.

3. Point Ruston is working with MetroParks to incorporate the capping component
into the Peninsula Park design.

4. Point Ruston meets with the Town of Ruston, City of Tacoma and MetroParks to
address operation, maintenance, and monitoring issues at the site.



 ENERGY LABORATORIES, INC. * 1120 S 27th St * PO Box 30916 * Billings, MT 59107-0916
Toll Free 800.735.4489 * 406.252.6325 * FAX 406.252.6069 * eli@energylab.com

LABORATORY ANALYTICAL REPORT -
Client: Point Ruston LLC Report Date: 03/04/08
Project: Tacoma Smelter OCF Leachate Collection Date: 02/22/08 18:00
Lab ID: B08021613-001 DateReceived: 02/26/08
Client Sample ID: TSM020822 Matrix: Aqueous

Definitions: . QCL - Quality control fimit.

ND - Not detected at the reporting limit.

MCL/
Analyses Resuit  Units Qualifiers RL QCL  Method Analysis Date / By
METALS, TOTAL .
Arsenic 6.1 mg/L 0.1 E200.7 02/29/08 17:03/ rlh
T
Repdrt RL - Analyte réporting limit. MCL - Maximum contaminant level.



mailto:eli@energylab.com



